

Microsoft_Project_Timeline							
ID		Task Mode	Task Name	Duration	Start	Finish	Resource Names
1			Meetings	154 days	Fri 9/21/18	Mon 4/22/19	Nicole Tennant
2			Meeting 1 - Introduce Project	1 hr	Fri 9/21/18	Fri 9/21/18	
3			Meeting 2 - Assign Tasks	0.13 days	Fri 9/28/18	Fri 9/28/18	
4			Meeting 3	0.13 days	Fri 10/5/18	Fri 10/5/18	
5			Meeting 4	0.13 days	Fri 10/12/18	Fri 10/12/18	
6			Meeting 5	0.13 days	Fri 10/19/18	Fri 10/19/18	
7			Meeting 6	0.13 days	Fri 10/26/18	Fri 10/26/18	
8			Meeting 7	0.13 days	Fri 11/2/18	Fri 11/2/18	
9			Meeting 8	0.13 days	Fri 11/9/18	Fri 11/9/18	
10			Meeting 9	0.13 days	Fri 11/16/18	Fri 11/16/18	
11			Meeting 10	0.13 days	Fri 11/23/18	Fri 11/23/18	
12			Meeting 11	0.13 days	Fri 11/30/18	Fri 11/30/18	
13			Meeting 12	0.13 days	Fri 12/7/18	Fri 12/7/18	
14			Meeting 13	0.13 days	Fri 12/14/18	Fri 12/14/18	
15			Meeting 13	0.13 days	Fri 1/18/19	Fri 1/18/19	
16			Meeting 14	1 day	Mon 1/28/19	Mon 1/28/19	
17			Meeting 15	1 day	Mon 2/4/19	Mon 2/4/19	
18			Meeting 16	1 day	Mon 2/11/19	Mon 2/11/19	
19			Meeting 17	1 day	Mon 2/18/19	Mon 2/18/19	
20			Meeting 18	1 day	Mon 2/25/19	Mon 2/25/19	

Critical		Duration-only		Project Summary	
Critical Split		Late		External Tasks	
Critical Progress		Baseline		External Milestone	
Task		Baseline Split		Inactive Task	
Split		Baseline Milestone		Inactive Milestone	
Task Progress		Milestone		Inactive Summary	
Manual Task		Summary Progress		Deadline	
Start-only		Summary		Slack	
Finish-only		Manual Summary			

Microsoft_Project_Timeline							
ID		Task Mode	Task Name	Duration	Start	Finish	Resource Names
21			Meeting 19	1 day	Mon 3/4/19	Mon 3/4/19	
22			Meeting 20	1 day	Mon 3/11/19	Mon 3/11/19	
23			Meeting 21	1 day	Mon 3/18/19	Mon 3/18/19	
24			Meeting 22	1 day	Mon 3/25/19	Mon 3/25/19	
25			Meeting 24	1 day	Tue 4/2/19	Tue 4/2/19	
26			Meeting 25	1 day	Mon 4/8/19	Mon 4/8/19	
27			Meeting 26	1 day	Mon 4/15/19	Mon 4/15/19	
28			Meeting 23	1 day	Mon 4/1/19	Mon 4/1/19	
29			Meeting 27	6 days	Mon 4/15/19	Mon 4/22/19	
30			Meeting 28	1 day	Mon 4/22/19	Mon 4/22/19	
31			Design	151 days?	Fri 9/21/18	Wed 4/17/19	
32			Hand Drawn Prototype- One Finger	3 days	Fri 9/28/18	Tue 10/2/18	
33			CAD Model - One Finger	7 days	Thu 10/11/18	Fri 10/19/18	
34			3D Print - One Finger	1 day	Mon 10/22/18	Mon 10/22/18	
35			Assemble - One Finger	1 day	Tue 10/23/18	Tue 10/23/18	
36			Make Adjustments to Design - One Finger	7 days	Wed 10/24/18	Thu 11/1/18	
37			Reprint - One Finger	1 day	Fri 11/2/18	Fri 11/2/18	
38			Assemble- One Finger	1 day	Sat 11/3/18	Sat 11/3/18	
39			CAD Model - Make Adjustments to CAD Model	14 days	Mon 11/5/18	Thu 11/22/18	
40			Print Finger	1 day	Fri 11/23/18	Fri 11/23/18	

Critical		Duration-only		Project Summary	
Critical Split		Late		External Tasks	
Critical Progress		Baseline		External Milestone	
Task		Baseline Split		Inactive Task	
Split		Baseline Milestone		Inactive Milestone	
Task Progress		Milestone		Inactive Summary	
Manual Task		Summary Progress		Deadline	
Start-only		Summary		Slack	
Finish-only		Manual Summary			

Microsoft_Project_Timeline

ID		Task Mode	Task Name	Duration	Start	Finish	Resource Names
120			Order Materials	0 days	Mon 1/28/19	Mon 1/28/19	
121			Develop Test method	11 days	Mon 2/4/19	Mon 2/18/19	Braydon Googeg,2
122			Modify Test Method	14 days	Mon 2/11/19	Thu 2/28/19	Braydon Googeg,2
123			Print Materials into simple bone structure	7 days	Thu 2/28/19	Fri 3/8/19	
124			Test simple bone stuctures	30 days	Mon 3/11/19	Fri 4/19/19	
125			Test Full Hand Stucture	14 days	Mon 4/22/19	Thu 5/9/19	
126			Print and Assemble Hand with Composite Material	10 days	Mon 9/17/18	Sun 9/30/18	
127			Present Results	0 days	Mon 4/29/19	Mon 4/29/19	

Critical		Duration-only		Project Summary	
Critical Split		Late		External Tasks	
Critical Progress		Baseline		External Milestone	
Task		Baseline Split		Inactive Task	
Split		Baseline Milestone		Inactive Milestone	
Task Progress		Milestone		Inactive Summary	
Manual Task		Summary Progress		Deadline	
Start-only		Summary		Slack	
Finish-only		Manual Summary			

Microsoft_Project_Timeline

The chart displays a project timeline with the following task completion status:

Task ID	Start Date	End Date	Completion Status
1	2018-09-01	2018-10-01	100%
2	2018-10-01	2018-11-01	100%
3	2018-11-01	2018-12-01	100%
4	2018-12-01	2019-01-01	100%
5	2019-01-01	2019-02-01	100%
6	2019-02-01	2019-03-01	100%
7	2019-03-01	2019-04-01	100%
8	2019-04-01	2019-05-01	100%
9	2019-05-01	2019-06-01	100%
10	2019-06-01	2019-07-01	100%
11	2019-07-01	2019-08-01	100%
12	2019-08-01	2019-09-01	100%
13	2019-09-01	2019-10-01	100%
14	2019-10-01	2019-11-01	100%
15	2019-11-01	2019-12-01	100%
16	2019-12-01	2020-01-01	100%

Critical		Duration-only		Project Summary	
Critical Split		Late		External Tasks	
Critical Progress		Baseline		External Milestone	
Task		Baseline Split		Inactive Task	
Split		Baseline Milestone		Inactive Milestone	
Task Progress		Milestone		Inactive Summary	
Manual Task		Summary Progress		Deadline	
Start-only		Summary		Slack	
Finish-only		Manual Summary			

Microsoft_Project_Timeline

The chart displays the following timeline and task completion status:

- Qtr 4, 2018:** Sep, Oct, Nov, Dec
- Qtr 1, 2019:** Jan, Feb, Mar
- Qtr 2, 2019:** Apr, May, Jun
- Qtr 3, 2019:** Jul, Aug, Sep
- Qtr 4, 2019:** Oct, Nov, Dec
- Qtr 1, 2020:** Jan

Task completion status (100%):

- Task 1 (Main): 100%
- Task 2 (Sub-task): 100%
- Task 3 (Sub-task): 100%
- Task 4 (Sub-task): 100%
- Task 5 (Sub-task): 100%
- Task 6 (Sub-task): 100%
- Task 7 (Sub-task): 100%
- Task 8 (Sub-task): 100%
- Task 9 (Sub-task): 100%
- Task 10 (Sub-task): 100%
- Task 11 (Sub-task): 100%
- Task 12 (Sub-task): 100%
- Task 13 (Sub-task): 100%
- Task 14 (Sub-task): 100%
- Task 15 (Sub-task): 100%
- Task 16 (Sub-task): 100%
- Task 17 (Sub-task): 100%
- Task 18 (Sub-task): 100%
- Task 19 (Sub-task): 100%
- Task 20 (Sub-task): 100%
- Task 21 (Sub-task): 100%
- Task 22 (Sub-task): 100%
- Task 23 (Sub-task): 100%
- Task 24 (Sub-task): 100%
- Task 25 (Sub-task): 100%
- Task 26 (Sub-task): 100%
- Task 27 (Sub-task): 100%
- Task 28 (Sub-task): 100%
- Task 29 (Sub-task): 100%
- Task 30 (Sub-task): 100%
- Task 31 (Sub-task): 100%
- Task 32 (Sub-task): 100%
- Task 33 (Sub-task): 100%
- Task 34 (Sub-task): 100%
- Task 35 (Sub-task): 100%
- Task 36 (Sub-task): 100%
- Task 37 (Sub-task): 100%
- Task 38 (Sub-task): 100%
- Task 39 (Sub-task): 100%
- Task 40 (Sub-task): 100%
- Task 41 (Sub-task): 100%
- Task 42 (Sub-task): 100%
- Task 43 (Sub-task): 100%
- Task 44 (Sub-task): 100%
- Task 45 (Sub-task): 100%
- Task 46 (Sub-task): 100%
- Task 47 (Sub-task): 100%
- Task 48 (Sub-task): 100%
- Task 49 (Sub-task): 100%
- Task 50 (Sub-task): 100%
- Task 51 (Sub-task): 100%
- Task 52 (Sub-task): 100%
- Task 53 (Sub-task): 100%
- Task 54 (Sub-task): 100%
- Task 55 (Sub-task): 100%
- Task 56 (Sub-task): 100%
- Task 57 (Sub-task): 100%
- Task 58 (Sub-task): 100%
- Task 59 (Sub-task): 100%
- Task 60 (Sub-task): 100%
- Task 61 (Sub-task): 100%
- Task 62 (Sub-task): 100%
- Task 63 (Sub-task): 100%
- Task 64 (Sub-task): 100%
- Task 65 (Sub-task): 100%
- Task 66 (Sub-task): 100%
- Task 67 (Sub-task): 100%
- Task 68 (Sub-task): 100%
- Task 69 (Sub-task): 100%
- Task 70 (Sub-task): 100%
- Task 71 (Sub-task): 100%
- Task 72 (Sub-task): 100%
- Task 73 (Sub-task): 100%
- Task 74 (Sub-task): 100%
- Task 75 (Sub-task): 100%
- Task 76 (Sub-task): 100%
- Task 77 (Sub-task): 100%
- Task 78 (Sub-task): 100%
- Task 79 (Sub-task): 100%
- Task 80 (Sub-task): 100%
- Task 81 (Sub-task): 100%
- Task 82 (Sub-task): 100%
- Task 83 (Sub-task): 100%
- Task 84 (Sub-task): 100%
- Task 85 (Sub-task): 100%
- Task 86 (Sub-task): 100%
- Task 87 (Sub-task): 100%
- Task 88 (Sub-task): 100%
- Task 89 (Sub-task): 100%
- Task 90 (Sub-task): 100%
- Task 91 (Sub-task): 100%
- Task 92 (Sub-task): 100%
- Task 93 (Sub-task): 100%
- Task 94 (Sub-task): 100%
- Task 95 (Sub-task): 100%
- Task 96 (Sub-task): 100%
- Task 97 (Sub-task): 100%
- Task 98 (Sub-task): 100%
- Task 99 (Sub-task): 100%
- Task 100 (Sub-task): 100%


Critical		Duration-only		Project Summary	
Critical Split		Late		External Tasks	
Critical Progress		Baseline		External Milestone	
Task		Baseline Split		Inactive Task	
Split		Baseline Milestone		Inactive Milestone	
Task Progress		Milestone		Inactive Summary	
Manual Task		Summary Progress		Deadline	
Start-only		Summary		Slack	
Finish-only		Manual Summary			


Microsoft_Project_Timeline

The chart displays the following timeline and project progress:

- Timeline:** Sep, Oct, Nov, Dec, Jan, Feb, Mar, Apr, May, Jun, Jul, Aug, Sep, Oct, Nov, Dec, Jan.
- Project Progress:** A series of blue bars, each labeled "100%", indicating completion. The bars are connected by arrows, showing a sequential flow.
- Key Milestones:**
 - A diamond shape with the text "12/6" is positioned near the end of the project timeline.
 - A vertical green line marks the end of the project in early 2019.

Critical		Duration-only		Project Summary	
Critical Split		Late		External Tasks	
Critical Progress		Baseline		External Milestone	
Task		Baseline Split		Inactive Task	
Split		Baseline Milestone		Inactive Milestone	
Task Progress		Milestone		Inactive Summary	
Manual Task		Summary Progress		Deadline	
Start-only		Summary		Slack	
Finish-only		Manual Summary			





Microsoft_Project_Timeline

Timeline: Sep, Oct, Nov, Dec, Jan, Feb, Mar, Apr, May, Jun, Jul, Aug, Sep, Oct, Nov, Dec, Jan

Quarters: Qtr 4, 2018; Qtr 1, 2019; Qtr 2, 2019; Qtr 3, 2019; Qtr 4, 2019

Tasks and Progress:

- Task 1: Sep - Oct (100%)
- Task 2: Oct - Nov (100%)
- Task 3: Nov - Dec (100%)
- Task 4: Dec - Jan (100%)
- Task 5: Jan - Feb (100%)
- Task 6: Feb - Mar (100%)
- Task 7: Mar - Apr (100%)
- Task 8: Apr - May (100%)
- Task 9: May - Jun (100%)
- Task 10: Jun - Jul (100%)
- Task 11: Jul - Aug (100%)
- Task 12: Aug - Sep (100%)
- Task 13: Sep - Oct (100%)
- Task 14: Oct - Nov (100%)
- Task 15: Nov - Dec (100%)
- Task 16: Dec - Jan (100%)
- Task 17: Jan - Feb (100%)
- Task 18: Feb - Mar (100%)
- Task 19: Mar - Apr (100%)
- Task 20: Apr - May (100%)
- Task 21: May - Jun (100%)
- Task 22: Jun - Jul (100%)
- Task 23: Jul - Aug (100%)
- Task 24: Aug - Sep (100%)
- Task 25: Sep - Oct (100%)
- Task 26: Oct - Nov (100%)
- Task 27: Nov - Dec (100%)
- Task 28: Dec - Jan (100%)
- Task 29: Jan - Feb (100%)
- Task 30: Feb - Mar (100%)
- Task 31: Mar - Apr (100%)
- Task 32: Apr - May (100%)
- Task 33: May - Jun (100%)
- Task 34: Jun - Jul (100%)
- Task 35: Jul - Aug (100%)
- Task 36: Aug - Sep (100%)
- Task 37: Sep - Oct (100%)
- Task 38: Oct - Nov (100%)
- Task 39: Nov - Dec (100%)
- Task 40: Dec - Jan (100%)
- Task 41: Jan - Feb (100%)
- Task 42: Feb - Mar (100%)
- Task 43: Mar - Apr (100%)
- Task 44: Apr - May (100%)
- Task 45: May - Jun (100%)
- Task 46: Jun - Jul (100%)
- Task 47: Jul - Aug (100%)
- Task 48: Aug - Sep (100%)
- Task 49: Sep - Oct (100%)
- Task 50: Oct - Nov (100%)
- Task 51: Nov - Dec (100%)
- Task 52: Dec - Jan (100%)
- Task 53: Jan - Feb (100%)
- Task 54: Feb - Mar (100%)
- Task 55: Mar - Apr (100%)
- Task 56: Apr - May (100%)
- Task 57: May - Jun (100%)
- Task 58: Jun - Jul (100%)
- Task 59: Jul - Aug (100%)
- Task 60: Aug - Sep (100%)
- Task 61: Sep - Oct (100%)
- Task 62: Oct - Nov (100%)
- Task 63: Nov - Dec (100%)
- Task 64: Dec - Jan (100%)
- Task 65: Jan - Feb (100%)
- Task 66: Feb - Mar (100%)
- Task 67: Mar - Apr (100%)
- Task 68: Apr - May (100%)
- Task 69: May - Jun (100%)
- Task 70: Jun - Jul (100%)
- Task 71: Jul - Aug (100%)
- Task 72: Aug - Sep (100%)
- Task 73: Sep - Oct (100%)
- Task 74: Oct - Nov (100%)
- Task 75: Nov - Dec (100%)
- Task 76: Dec - Jan (100%)
- Task 77: Jan - Feb (100%)
- Task 78: Feb - Mar (100%)
- Task 79: Mar - Apr (100%)
- Task 80: Apr - May (100%)
- Task 81: May - Jun (100%)
- Task 82: Jun - Jul (100%)
- Task 83: Jul - Aug (100%)
- Task 84: Aug - Sep (100%)
- Task 85: Sep - Oct (100%)
- Task 86: Oct - Nov (100%)
- Task 87: Nov - Dec (100%)
- Task 88: Dec - Jan (100%)
- Task 89: Jan - Feb (100%)
- Task 90: Feb - Mar (100%)
- Task 91: Mar - Apr (100%)
- Task 92: Apr - May (100%)
- Task 93: May - Jun (100%)
- Task 94: Jun - Jul (100%)
- Task 95: Jul - Aug (100%)
- Task 96: Aug - Sep (100%)
- Task 97: Sep - Oct (100%)
- Task 98: Oct - Nov (100%)
- Task 99: Nov - Dec (100%)
- Task 100: Dec - Jan (100%)
- Task 101: Jan - Feb (100%)
- Task 102: Feb - Mar (100%)
- Task 103: Mar - Apr (100%)
- Task 104: Apr - May (100%)
- Task 105: May - Jun (100%)
- Task 106: Jun - Jul (100%)
- Task 107: Jul - Aug (100%)
- Task 108: Aug - Sep (100%)
- Task 109: Sep - Oct (100%)
- Task 110: Oct - Nov (100%)
- Task 111: Nov - Dec (100%)
- Task 112: Dec - Jan (100%)
- Task 113: Jan - Feb (100%)
- Task 114: Feb - Mar (100%)
- Task 115: Mar - Apr (100%)
- Task 116: Apr - May (100%)
- Task 117: May - Jun (100%)
- Task 118: Jun - Jul (100%)
- Task 119: Jul - Aug (100%)
- Task 120: Aug - Sep (100%)
- Task 121: Sep - Oct (100%)
- Task 122: Oct - Nov (100%)
- Task 123: Nov - Dec (100%)
- Task 124: Dec - Jan (100%)
- Task 125: Jan - Feb (100%)
- Task 126: Feb - Mar (100%)
- Task 127: Mar - Apr (100%)
- Task 128: Apr - May (100%)
- Task 129: May - Jun (100%)
- Task 130: Jun - Jul (100%)
- Task 131: Jul - Aug (100%)
- Task 132: Aug - Sep (100%)
- Task 133: Sep - Oct (100%)
- Task 134: Oct - Nov (100%)
- Task 135: Nov - Dec (100%)
- Task 136: Dec - Jan (100%)
- Task 137: Jan - Feb (100%)
- Task 138: Feb - Mar (100%)
- Task 139: Mar - Apr (100%)
- Task 140: Apr - May (100%)
- Task 141: May - Jun (100%)
- Task 142: Jun - Jul (100%)
- Task 143: Jul - Aug (100%)
- Task 144: Aug - Sep (100%)
- Task 145: Sep - Oct (100%)
- Task 146: Oct - Nov (100%)
- Task 147: Nov - Dec (100%)
- Task 148: Dec - Jan (100%)
- Task 149: Jan - Feb (100%)
- Task 150: Feb - Mar (100%)
- Task 151: Mar - Apr (100%)
- Task 152: Apr - May (100%)
- Task 153: May - Jun (100%)
- Task 154: Jun - Jul (100%)
- Task 155: Jul - Aug (100%)
- Task 156: Aug - Sep (100%)
- Task 157: Sep - Oct (100%)
- Task 158: Oct - Nov (100%)
- Task 159: Nov - Dec (100%)
- Task 160: Dec - Jan (100%)
- Task 161: Jan - Feb (100%)
- Task 162: Feb - Mar (100%)
- Task 163: Mar - Apr (100%)
- Task 164: Apr - May (100%)
- Task 165: May - Jun (100%)
- Task 166: Jun - Jul (100%)
- Task 167: Jul - Aug (100%)
- Task 168: Aug - Sep (100%)
- Task 169: Sep - Oct (100%)
- Task 170: Oct - Nov (100%)
- Task 171: Nov - Dec (100%)
- Task 172: Dec - Jan (100%)
- Task 173: Jan - Feb (100%)
- Task 174: Feb - Mar (100%)
- Task 175: Mar - Apr (100%)
- Task 176: Apr - May (100%)
- Task 177: May - Jun (100%)
- Task 178: Jun - Jul (100%)
- Task 179: Jul - Aug (100%)
- Task 180: Aug - Sep (100%)
- Task 181: Sep - Oct (100%)
- Task 182: Oct - Nov (100%)
- Task 183: Nov - Dec (100%)
- Task 184: Dec - Jan (100%)
- Task 185: Jan - Feb (100%)
- Task 186: Feb - Mar (100%)
- Task 187: Mar - Apr (100%)
- Task 188: Apr - May (100%)
- Task 189: May - Jun (100%)
- Task 190: Jun - Jul (100%)
- Task 191: Jul - Aug (100%)
- Task 192: Aug - Sep (100%)
- Task 193: Sep - Oct (100%)
- Task 194: Oct - Nov (100%)
- Task 195: Nov - Dec (100%)
- Task 196: Dec - Jan (100%)
- Task 197: Jan - Feb (100%)
- Task 198: Feb - Mar (100%)
- Task 199: Mar - Apr (100%)
- Task 200: Apr - May (1

Critical		Duration-only		Project Summary	
Critical Split		Late		External Tasks	
Critical Progress		Baseline		External Milestone	
Task		Baseline Split		Inactive Task	
Split		Baseline Milestone		Inactive Milestone	
Task Progress		Milestone		Inactive Summary	
Manual Task		Summary Progress		Deadline	
Start-only		Summary		Slack	
Finish-only		Manual Summary			

